Oak Flat Tribe
FY-2006 GAP Quarterly Report
Covering 10/01/2006-09/30/2007

Tribes must report environmental outcomes in their quarterly reports. Quarterly reports are also used to collect information for reporting to Congress,

and for the Annual Tribal accomplishments Report. Tribes are encouraged to send photographs of accomplishments when they are available.

PROGRAM ADMINISTRATION COMPONENT

Outputs
(Work Products)

Responsible
Parties

Status of Outputs

Task 1. Assess Tribal Financial/Administrative Systems

Purpose and Need - As a GAP grantee, the Tribe is required to adhere to
administrative requirements identified in 40 CFR Part 31 and OMB Circular A-87.
Completing a written administrative assessment is a GAP requirement and will
help ensure the Tribe follows proper administrative procedures while conducting
grant activities.

Goals and Objectives - The goal of this task is to ensure the Tribe follows
applicable administrative requirements. Our objectives are to identify
administrative requirements associated with GAP grants, document how the Tribe
meets or fails to meet the requirements, and outline steps necessary to bring the
Tribe into "administrative compliance" if applicable.

Commitments -

1.1 The Tribe will research GAP administrative requirements,
1.2 assess our compliance with each requirement, and

1.3 document our findings in a written report.

Our EPA Project Officer and Grants Specialist will be asked to comment on a
draft report and provide guidance on how to improve our administrative systems if
necessary.

Environmental Outcomes/Results - This task will facilitate Tribal compliance
with federal grant requirements.

Draft Administrative
Assessment Completed
04/30/07

Final Administrative
Assessment Completed
07/30/07

Administrator

Accountant

Env. Director

03/31/07-Met with GAP
Project Officer regarding the
“Year End Report” of GAP
Program

06/11/07-Attended a budget
training session conducted by
GSA. Training notes and
email correspondence are
included.

Problem: The Director has
had to request the SDA to
assist with the budget process
with the Tribal Bio Terrorism
Grant and EPA Grant. This
request was due to limited
financial knowledge and the
ability to keep up with both
tribal and grant requirements.




PROGRAM ADMINISTRATION COMPONENT continued

Outputs
(Work Products)

Responsible
Parties

Status of Outputs

Task 2. Summarize Progress; Jointly Evaluate (Tribe/EPA) Performance
Purpose and Need - Progress reports are necessary to evaluate the effectiveness
of our Environmental Program. The Tribe is required to provide quarterly
progress reports to the EPA and jointly evaluate grant accomplishments with the
Agency. The Environmental Program Office (EPO) is also required to provide
monthly reports to the Tribal Council.

Goals and Objectives - To keep the Tribe and EPA informed of Program
accomplishments, expenditures, challenges, and activities. To maintain a system
for evaluating and documenting EPO performance and accomplishments.

Commitments -

2.1 The EPO will submit monthly progress reports to the Tribal Council and
quarterly reports to the EPA.

2.2 The Tribe's fourth quarter ("year-end™) report will assess progress and
accomplishments for the entire year.

2.3 The EPA Tribal Program Office will review Tribal quarterly reports and will
provide a written evaluation ("end of year report™) of Tribal progress under our
grant.

2.4 Drafts of the EPA evaluation will be provided to the Tribal EPO for review
prior to being finalized and mailed to the Tribal Chair.

Tribal progress reports will contain the following information (required):
«Comparison of actual vs. expected progress achieving environmental outcomes
and outputs, for each work plan task.

*Explanations for lack of progress (or anticipated lack of progress), if applicable.
*Suggestions for improving grant performance or modifying expectations
(including proposed changes to target due dates) if necessary.

«Status of expenditures (cumulative) for the reporting period and explanations of
cost overruns if applicable.

*Environmental Outcomes/Results - This task will keep the Tribe in compliance
with GAP reporting requirements.

Council reports due 1st
Tue. of each month.
Reports available upon
request. EPA feels it
unnecessary to receive
copies of Council
reports.

Quarterly Reports
Completed and
Submitted to EPA

Env. Director

Env. Tech.

Quarterly Report through
12/31/06 submitted to EPA
1/30/07.

Quarterly Report through
03/31/06 submitted to EPA
4/30/07.

Quarterly Report through
06/30/06 submitted to EPA
07/310/07.

Quarterly Report through
09/30/07 submitted to EPA
10/31/07. (year end report)




SOLID WASTE COMPONENT Outputs Responsible Status of Ouputs
(Work Products) Parties
Task 3. Develop and Pilot a Recycling Program Community ed. summaries Env. Tech. List of attendees at community

Purpose and Need - The Tribal Integrated Solid Waste Management Plan (adopted
December 2002) notes that improper disposal of household hazardous wastes pose
risks to human health, the environment and the aesthetic properties of the
Reservation. A recent waste-stream assessment, conducted by sixth graders
throughout the Reservation, revealed that recyclable materials represent 20% of the
wastes being hauled from the Reservation. A pilot program will help determine the
types of recycling systems that might be appropriate for the Reservation and the costs
and benefits of diverting recyclables from the Reservation waste stream

Goals and Objectives - The goal of the recycling pilot program is to help determine
the feasibility of a Reservation recycling system. Our objectives are to work with
Tribal members to identify several recycling options, test those options by
implementing them in selected areas of the Reservation (collecting appropriate data
and community feedback), and evaluate the results of the pilot(s).

Commitments -

Tribal staff will organize the pilot into four general stages:

3.1 educate the Jones Bar and Cedar Flat communities about the benefits of recycling
and the Tribe's intent to pilot a recycling system;

3.2 ask members to help conceptualize a recycling system that might work in their
community;

3.3 pilot one recycling system in each community, collecting appropriate cost data
and member feedback, and;

3.4 prepare a written summary and evaluation of each recycling system piloted. We
realize the EPA cannot provide continual funding for recycling programs. If initial
evaluations are favorable, the Tribe may further the recycling pilot to develop and test
alternatives for funding recycling efforts.

EPA staff will be expected to provide technical assistance as necessary and feasible.
Assistance may include (but may not be limited to) providing information about
similar projects conducted in other tribal or non-tribal communities and the types of
recycling equipment that might work in a Reservation setting, reviewing and
commenting on draft reports, making recycling presentations to tribal communities,
reviewing presentations developed by tribal staff, etc.

Environmental Outcomes/Results - This task will reduce the tonnage, which will
be quantified and reported, of solid waste destined for landfills.

Completed on 01/15/07

Draft project concept
Completed on 01/30/07

Final project concept
Completed on 07/30/07

Pilot Program
Completed on 08/31/07

Project summary and
evaluation
Completed on 09/30/07

Status of activities will be
summarized in the quarterly
reports.

Env. Director

2 community
coordinators
(contractual)

meetings held on 11/30/06 and
12/15/06 submitted.

Copy of draft and final project
concept submitted.

Copy of the project summary
and evaluation is attached.
(Photos Attached)




SOLID WASTE COMPONENT continued.

Outputs
(Work Products)

Responsible
Parties

Status of Outputs

Task 4. Close the Spider Ridge Dump

Purpose and Need - The Spider Ridge Dump is unmanaged and illegal, contains hazardous and
nonhazardous waste, sits 400 yards above a perennial stream (Mill Creek), and is accessible to
the public. The dump must be properly closed to protect human health and the environment,
and to rid the Reservation of a general eyesore.

Goals and Objectives - To close the Spider Ridge dump and take steps necessary to prevent
continued illegal dumping at the site.

Commitments -

Tribal staff will organize and work through the dump closure process in stages:

4.1 develop a dump closure health and safety plan and educate staff and workers about dump
closure hazards and how to use appropriate personal protective equipment,

4.2 assess the type and amount of materials in the dump,

4.3 develop a draft dump closure plan, including cost estimates and time lines,

4.4 using an interdisciplinary team process, identify issues, concerns and opportunities
associated with the dump closure plan and develop a final plan accordingly,

4.5 develop appropriate NEPA documents (e.g., environmental assessment) if the project is
ground disturbing, precedent setting, or highly controversial,

4.6 assess the need to conduct soil and water sampling at or near the dump site, and

4.7 install signs (citing penalties for illegal dumping) to inform the public the dump is closed
and install two gates to prohibit access to the site.

EPA and IHS staff will be expected to provide technical assistance as necessary and feasible.
Assistance may include (but may not be limited to) providing information about similar
projects conducted in other tribal or non-tribal communities, developing or helping the tribe
develop a health and safety plan (IHS), providing sample dump closure plans and NEPA
documents, providing direct or indirect assistance with dump assessment, etc.

Environmental Outcomes/Results - This project will eliminate human health risks associated
with the dump, for at least the 238 Tribal members that live on the Reservation. The project
will also eliminate the continued risk of contaminating soil, groundwater, and surface water on
(and adjacent to) the three-acre dump site.

Health and safety plan
Completed on 01/15/07

Dump assessment and photos
completed 01/25/07

Draft dump closure plan
completed 04/30/07

Final dump closure plan
completed 05/05/07

NEPA compliance
documents if warranted
completed on 04/30/07

Soil and water sampling
needs assessment

Not complete; due date
revised from 07/30/07 to
09/30/07

Photos of gates, signs,
cleaned dump site

Not complete; due date
revised from 07/30/07 to
09/30/07

Status of activities will be
summarized in the quarterly
reports

Env. Director

Env. Tech.

Contactor

Copy of the final Health and
Safety Plan was submitted.

Assessment and Photos
attached.

Draft and final dump closure
plan attached.

NEPA compliance
documents attached.

The draft assessment has not
been approved by Tribal
council at this time.

Spider Ridge Dump was
cleaned and closed by
September 30, 2007. No
closeout reports have been
submitted to Oak Flat by the
HIS or by the contactor at
this time.

The reports are due to be
completed by 09/30/07. We
will forward these reports to
EPA in the next reporting
period.




